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The information below is a simplified view of the overall ENTAA plan, and is based on our release management process and the
set of changes requested by customers.  For a more detailed view, you can browse the bug list.

Version 2.5 - Q2 2010

Platform
• App Server: Move from Websphere to an open-source alternative Tomcat
• Operating System: Move from AIX on physical servers to CentOS (Linux) on OpenVZ/VMWare (virtual servers)
• Database: Move from DB2 to MySQL

Development Environment
• IDE: Move from IBM WSAD/RAD (Eclipse-based) to Netbeans
• Build Process: Move from manual builds to continuous integration (Jenkins)

Features
• Administration: Allow customers to add new applications (and change existing ones) via self-service on the web

Version 2.6 - **Developed and deployed to Test in Q4 2011 but reverted**

Features
• CROMERR Enhancements: Add features to the existing Common Interface website to meet federal CROMERR

requirements

Version 3.0 - Q1 2013

Features
• Single authentiation Token design
• Simplified Self-Registration
• Enhance Common Interface layout and functionality to improve usability  
• Allow end-users to reset their account via self-service from the web

https://wiki.iowa.gov/xwiki/bin/view/DAS-ITE/ReleaseManagementProcess
https://forge.iowa.gov/gf/project/entaa/tracker/?action=TrackerItemBrowse&tracker_id=101
http://en.wikipedia.org/wiki/Continuous_integration
http://192.168.157.33/login

